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Dear John: ’

Subjocts Contract
TAR 215, Roller Transport Processor (2l=Inch)

Wo are submitting herowith a new estimate for PAR 215 in
accordance with agreements rcached during the 8§ = 11 June 196l Quarterly

Propress Review. The attached estimate was redons to reflect the
following changes.

1. Deleto requirement to process continuous web
material, 20-inches wide.

2. Declete requirement for cassette feed.

3. Delete requirement for take~up module to handle
continuouws wob materials, 20=inchos wide up to
250 feet long.

Although the attached estimate shows only a small reduction
in cost (sco Column 3 Fiscal Swnmary,[ Jquarterly Report dated 25X1
1 June 196L), it now covers cost for installation and checkout of the
processor at the customer's facility.
' Also included are tentative schedules for design, fabrication,
test and delivery of processors on both PARa 214 and 215.
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